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— Welcome —
A few reminders

Please sign in.
Silence phones and electronic devices.

Feel free to ask questions throughout the presentation;
please state your name, agency and whether you represent
the business or technical area.

We want to hear what you have to say; one speaker at a
time.

For those on the phone, set your phone to mute.
Share CISS information with your agency counterparts.

Please follow up with a CJIS team member with your
comments, suggestions and feedback.

Thank you for attending.
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Agenda

> CISS Status
> CJIS Immediate Action Items
> Wave 0, Version 1.5 Update
> RMS Network & Certification Update
> Search Release 1 Update
> Wave 1 - UAR Workflow Update

> Questions and Answers
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CJIS Program Update 4

Immediate Action ltems

» Stakeholder management

* Interaction, decision making, impact on resources
» CJIS Security Policy
» Project plan, release strategy, organization
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CISS Implementation Dates

Wave 0, Version 1.5 (Technical Architecture)

Oct 16, 2013 Nov 15, 2013 Jan 17, 2014
Knowledge Transfer Test Release
November December January

)
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Wave 0, Version 1.5 Update y

> Current Status
> Completed build-out (cloning) of Production environment
> Completed installation of FileNet ECM System
> Began release management for CISS environments
> Documenting the Patch and Backup Management Plan
>  Approval of vendor Architecture Design build-outs underway

> Next Steps
> Document the Recovery Management Plan
>  Perform environment cut-over processes
> Review release controls and post-cloning cleanup
>  Perform High Availability testing
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RMS Network Update 4

2> Begin installation of CJIS network routers

= Begin configuration and deployment of police department
routers with pilot municipalities:

=~ Newington
2 Wethersfield
= Glastonbury

= Kicked off coordination of equipment upgrades and purchases
with towns

> 50% of towns have purchased equipment

- \ 4
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RMS Certification Program Update 4

> Current Status

> Completed the Draft RMS Certification requirements and preparing
for stakeholder and pilot vendors’ review

> Next Steps

> Perform an RMS Certification confirmation process — Target Date
Late October

> Assemble draft RMS Certification program materials — Target Mid-
November

> Disseminate draft requirements to CJIS Community and Vendors to
solicit feedback — Target Late November

> Begin pilot testing with 3 vendors to implement the Information
Exchanges for W1 — Target Early January
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CISS Implementation Dates

Search Release 1 (PRAWN, OBIS)

Nov 22, 2013 Dec 30, 2013 Mar 3, 2014 Mar 19, 2014

Design Development Test Release
December January February March
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Search Release 1 (SR1) Update )

= Current Status
~> Replicating PRAWN and OBIS systems
> Updating User Interface requirements and desigh documents
2 Confirming testing strategy and test cases

> Developing software for search sources, search functionality, and
System Administration

=~ Next Steps
~> Hold LEA review of User Interface prototype — Late October

> Develop computer based & instructor led training curriculum —
Starts October 21

> Develop deployment strategy — Starts late October
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CISS Implementation Dates

Wave 1 (UAR)

Nov 22, 2013 Jan 31, 2014 Jun 27, 2014 Sep 26,2014 Nov 14, 2014
Requirements Design Development Test Release
December January February March April June July August September October November
>
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Wave 1 - UAR Workflow Updat

J
~> Current Status

> Wave 1 (W1) scope expanded to include:

> Ability for users to submit scanned arrest paperwork to CISS for
situations where their RMS system is unable to do so

> CONNX replication of RMS systems to facilitate bulk upload of

historical data as well as the ability to transmit new or updated
UARs to CISS on an ongoing basis

> Met with stakeholders to confirm detailed requirements

> 30% of W1 requirements completed and submitted to Xerox
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Wave 1 - UAR Workflow Update (cont’d)

_ _

2 Next Steps

> Continue to work with stakeholders on requirements:

>

v

>
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GFIPM security mapping for W1

> Several working sessions scheduled in mid-October

> Involves all agencies
Information exchanges going to CSSD

2 Including how CSSD will consume CISS data

> Architecture overview meeting scheduled on October 16

> Several detailed working sessions to be held after October 16
Redactions and restrictions for UARs

> Working with Judicial to determine how CRMVS can be used to notify
CISS of erasures

CJIS Community Portals for W1

> Working session with DOC & BOPP conducted on October 8

> Working sessions to be scheduled with DCJ, Court Operations, DPDS
User initiated alerts

> Working session to be scheduled with all agencies in October

> Complete all W1 requirements by November 22, 2013

October 9, 2013
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Comments
p commems 2

We appreciate your feedback.
Please send us your comments, questions & suggestions.

Sean Thakkar — Sean.Thakkar@ct.gov

Rick Hegwood — Richard.Hegwood@ct.gov

Rick Ladendecker — Rick.Ladendecker@ct.gov

Nance McCauley — Nance.McCauley@ct.gov

Next meeting: November 13, 2013

=
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Appendix 1: Acronyms

CJIS Web Site -- Acronyms list online

AFIS = Automated Fingerprint Identification
System

AST = Application Support System

BEST = Bureau of Enterprise Systems and
Technology

BICE = Bureau of Immigration and Customs
Enforcement

BOPP= Board of Pardons and Paroles

CAD = Computer Aided Dispatch

CCH= Computerized Criminal History (DESPP)

CIB = Centralized Infraction Bureau (Judicial)

CIDRIS = Conn. Impaired Driver Records
Information System

CISS = Conn. Information Sharing System (CJIS)

CIVLS = CT Integrated Vehicle & Licensing System

CJIS = Criminal Justice Information System

CJPPD = Criminal Justice Policy Development and
Planning Division

CMIS = Case Management Information System

(CSSD)

COLLECT = CT On-Line Law Enforcement Comm.
Teleprocessing Network

CPCA = Conn. Police Chiefs Association

CRMVS = Criminal and Motor Vehicle System
(Judicial)

CSSD = Court Support Services Division (Judicial)

DCJ = Division of Criminal Justice

DAS = Dept. of Administrative Services

DESPP = Dept. of Emergency Services & Public
Protection

DEMHS = Dept. of Emergency Management &
Homeland Security

DMV = Dept. of Motor Vehicles

DOC = Department of Correction

DOIT = Dept. of Information Technology

DPDS = Div. of Public Defender Services

GIS = Geographic Information System

IST = Infrastructure Support Team

JMI = Jail Management System

JUD = Judicial Branch

LEA = Law Enforcement Agency

LAW = Local Law Enforcement (e.g., DPS, CPCA)

LIMS = State Crime Laboratory Database

MNI = Master Name Index (DESPP)

OBIS = Offender Based Information System
(Corrections)

OBTS = Offender Based Tracking System

OCPD = Office of Chief Public Defender

ORI = Originating Agency ldentifier

OSET = Office of Statewide Emergency
Telecommunications

OVA = Office of the Victim Advocate

OVS = Office of Victim Services

PERU = Passenger Endorsement Review Unit

POR = Protection Order Registry (Judicial)

PRAWN = Paperless Re-Arrest Warrant Network
(Judicial)

PSDN = Public Safety Data Network

RMS = Records Management System

SCO= Superior Court Operations Div. (Judicial)

SOR = Sex Offender Registry (DESPP)

SPBI = State Police Bureau of Identification
(DESPP)

SLWRS = Special Licensing and Weapons
Registration System (DESPP)

SLFU= Special Licensing of Firearms Unit (DESPP)
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UAR = Uniform Arrest Report

Technology Related

ADFS = Active Directory Federated Services

COTS = Computer Off The Shelf (e.g., software)

ETL = Extraction, Transformation, and Load

FEA = Federal Enterprise Architecture

FIM = Forefront Identity Manager (Microsoft)

FIPS = Federated Information Processing Standard

GFIPM = Global Federated Identity & Privilege
Management

GUI = Graphical User Interface

IAFIS = Interactive Automated Fingerprint
Information System*

IEPD = Information Exchange Package Document

Il = Interstate Identification Index

LAN = Local Area Network

LEXS = Logical Entity eXchange Specifications

N-DEx = Law Enforcement National Data
Exchange

NIEM = National Information Exchange Model

PCDN = Private Content Delivery Network

POC = Proof of Concept

RDB = Relational Database

SAN = Storage Area Network

SDLC = Software Development Life Cycle

SOA = Service Oriented Architecture

SQL = Structured Query Language
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